
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/22/2005

ESTIMATE SUMMARY 14:34:41

CONTID: C14831R        ESTIMATE NO: 0004 PROG 2002

PCN: 14831R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY-05 REGIONWIDE DECK REPAIR PERCENT TIME:

PROJECT NO: MC R600-226                   

FY-05 REGIONWIDE DECK REPAIR

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/30/2005 DATE TIME STARTED 02/03/2005

2350 E. 70TH AVE. DATE LET 12/02/2004 DATE WORK BEGAN 02/03/2005

P.O. BOX 358 DATE AWARDED 01/14/2005 DATE TIME STOPPED 06/17/2005

 DATE CONTRACT EXECUTED 02/01/2005 DATE ACCEPTED 06/17/2005

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 02/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,080,277.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 889,723.60 NON-PARTICIPATING 116,788.23

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,480.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.67

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/17/2005 ??:??:??

5/27/2005 ??:??:??

63.41%

395,284.34

116,788.23

116,788.23

115,308.14

$

$

$

$

1,990.68

683,002.75

684,993.43

0.00

684,993.43

-8,814.04

0.00

676,179.39

0.00

AMOUNT DUE 676,179.39 115,308.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,308.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0



CONTID: C14831R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 5,901.000 1,652.000

SY  0.000 0.00

4.85000 1,652.000 8,012.20

202-00240  
 

0010 *REMOVAL OF PAVEMENT MARKING 2,000.000 0.000

SF  0.000 0.00

2.15000 0.000 0.00

202-00250  
 

0015 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

208-00011  
 

0020 SILT FENCE 500.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00020  
 

0025 CONCRETE WASHOUT STRUCTURE 6.000 1.000

EACH 0.000 0.00

610.00000 1.000 610.00

208-00045  
 

0030 STORM DRAIN INLET PROTECTION 10.000 1.000

EACH 0.000 0.00

179.00000 1.000 179.00

208-00050  
 

0035 EROSION CONTROL SUPERVISOR 50.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

208-00205  
 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 29.250

TON 15.000 1,770.00

118.00000 44.250 5,221.50

403-00720  
 

0045 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 716.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871  
 

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 295.000 67.500

GAL 5.000 18.50

3.70000 72.500 268.25

411-10255  
 

0055 FENCE (TEMPORARY) 500.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-11580  
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PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.814

L S 0.186 18,114.54

97,390.00000 1.000 97,390.00

626-00000  
 

0065 *EPOXY PAVEMENT MARKING 14.000 0.000

GAL 12.000 1,800.00

150.00000 12.000 1,800.00

627-00005  
 

0070 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000

GAL 10.500 1,680.00

160.00000 10.500 1,680.00

627-00012  
 

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 276.000 119.940

SF  14.060 182.78

13.00000 134.000 1,742.00

627-01000  
 

0080 *FLAGGING 680.000 206.750

HOUR 20.000 480.00

24.00000 226.750 5,442.00

630-00000  
 

0085 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-00004  
 

0090 *TRAFFIC CONTROL INSPECTION 34.000 34.000

DAY 0.000 0.00

135.00000 34.000 4,590.00

630-00007  
 

0095 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000

EACH 1.000 14,275.00

14,275.00000 2.000 28,550.00

630-00009  
 

0100 *TRAFFIC CONTROL MANAGEMENT 60.000 45.000

DAY 5.000 2,060.00

412.00000 50.000 20,600.00

630-00012  
 

0105 *UNIFORMED TRAFFIC CONTROL COORDINATION 200.000 190.000

HOUR 0.000 0.00

37.00000 190.000 7,030.00

630-00015  
 

0110 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 1.000 270.00

270.00000 2.000 540.00

630-80336  
 



CONTID: C14831R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 10.000

EACH 10.000 810.00

81.00000 20.000 1,620.00

630-80341  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 15.500

EACH 15.500 1,720.50

111.00000 31.000 3,441.00

630-80342  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 4.000 528.00

132.00000 8.000 1,056.00

630-80343  
 

0130 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 82.600 41.300

SF  41.300 826.00

20.00000 82.600 1,652.00

630-80344  
 

0135 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 1.000 10,000.00

10,000.00000 2.000 20,000.00

630-80355  
 

0140 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 2.000 1,400.00

700.00000 4.000 2,800.00

630-80358  
 

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 50.000

EACH 50.000 3,600.00

72.00000 100.000 7,200.00

630-80364  
 

0150 *CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF  0.000 0.00

74.00000 0.000 0.00

630-80370  
 

0155 *TRAFFIC CONE 150.000 75.000

EACH 75.000 1,125.00

15.00000 150.000 2,250.00

630-80380  
 

0160 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 1.000 17,000.00

17,000.00000 2.000 34,000.00

630-85040  
 

0165 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0185 F/A ADJUST UTILITIES 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0190 F/A LANDSCAPING 7,000.000 0.000

F A 1,779.320 1,779.32

1.00000 1,779.320 1,779.32

700-70310  
 

0191 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,320.00

1,320.00000 1.000 1,320.00

630-80510  
 

CAT 0200 $80,759.64 260,773.27CURRENT AMT 481,654.75 $$

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0195 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 798.000 798.000

SY  0.000 0.00

7.50000 798.000 5,985.00

202-00246  
 

0200 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 537.000 537.000

SY  0.000 0.00

146.00000 537.000 78,402.00

202-00453  
 

0205 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 11.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0210 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 212.950 212.950

TON 0.000 0.00

80.40000 212.950 17,121.18

403-34871  
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PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-GY EB I-70 OVER KIPLING

0215 *WATERPROOFING (MEMBRANE) 798.000 798.000

SY  0.000 0.00

8.25000 798.000 6,583.50

515-00120  
 

0220 CONCRETE CLASS D (BRIDGE) (SPECIAL) 45.000 45.000

CY  0.000 0.00

445.00000 45.000 20,025.00

601-03041  
 

0225 REINFORCING STEEL 647.000 647.000

LB  0.000 0.00

1.20000 647.000 776.40

602-00000  
 

CAT 0300 $0.00 128,893.08CURRENT AMT 133,018.08 $$

CAT NO0305 STRUCTURE E-16-HE EB I-70 OVER 32ND AVE.

0230 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 857.000 0.000

SY  0.000 0.00

7.50000 0.000 0.00

202-00246  
 

0235 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 343.000 0.000

SY  0.000 0.00

146.00000 0.000 0.00

202-00453  
 

0240 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0245 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 93.000 0.000

TON 0.000 0.00

80.40000 0.000 0.00

403-34871  
 

0250 *WATERPROOFING (MEMBRANE) 857.000 0.000

SY  0.000 0.00

8.25000 0.000 0.00

515-00120  
 

0255 CONCRETE CLASS D (BRIDGE) (SPECIAL) 49.000 0.000

CY  0.000 0.00

445.00000 0.000 0.00

601-03041  
 

0260 REINFORCING STEEL 500.000 0.000

LB  0.000 0.00

1.20000 0.000 0.00

602-00000  
 

CAT 0305 $0.00 0.00CURRENT AMT 99,832.95 $$
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PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-16-HV SH 121 OVER US 36

0265 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000

SY  0.000 0.00

7.50000 706.000 5,295.00

202-00246  
 

0270 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 273.480

SY  0.000 0.00

146.00000 273.480 39,928.08

202-00453  
 

0275 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 17.500 17.500

SY  0.000 0.00

375.00000 17.500 6,562.50

202-00460  
 

0280 MODIFY STRUCTURE 28.000 28.000

EACH 0.000 0.00

592.00000 28.000 16,576.00

210-04025  
 

0285 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 146.360 146.360

TON 0.000 0.00

80.40000 146.360 11,767.34

403-34871  
 

0290 *WATERPROOFING (MEMBRANE) 712.000 706.000

SY  6.000 49.50

8.25000 712.000 5,874.00

515-00120  
 

0295 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 29.500

CY  0.000 0.00

445.00000 29.500 13,127.50

601-03041  
 

0300 REINFORCING STEEL 500.000 417.000

LB  0.000 0.00

1.20000 417.000 500.40

602-00000  
 

CAT 0307 $49.50 99,630.82CURRENT AMT 105,646.84 $$

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0305 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 706.000 706.000

SY  0.000 0.00

7.50000 706.000 5,295.00

202-00246  
 

0310 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 282.000 75.970

SY  0.000 0.00

146.00000 75.970 11,091.62

202-00453  
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PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE E-16-FK SB SH 121 OVER US 36

0315 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 16.580 16.580

SY  0.000 0.00

375.00000 16.580 6,217.50

202-00460  
 

0320 MODIFY STRUCTURE 28.000 28.000

EACH 0.000 0.00

592.00000 28.000 16,576.00

210-04025  
 

0320 MATERIAL ALLOWANCE BRIDGE RAIL SPLICE 0.000

EACH 0.000 0.00

121.00000 0.000 0.00

0325 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 136.320 136.320

TON 0.000 0.00

80.40000 136.320 10,960.13

403-34871  
 

0330 *WATERPROOFING (MEMBRANE) 763.000 757.000

SY  6.000 49.50

8.25000 763.000 6,294.75

515-00120  
 

0335 CONCRETE CLASS D (BRIDGE) (SPECIAL) 40.000 14.000

CY  0.000 0.00

445.00000 14.000 6,230.00

601-03041  
 

0340 REINFORCING STEEL 500.000 367.000

LB  0.000 0.00

1.20000 367.000 440.40

602-00000  
 

CAT 0308 $49.50 63,105.40CURRENT AMT 104,915.38 $$

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0345 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 513.000

SY  0.000 0.00

7.50000 513.000 3,847.50

202-00246  
 

0350 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 205.000 150.000

SY  0.000 0.00

146.00000 150.000 21,900.00

202-00453  
 

0355 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
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PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE E-17-GW EB I-76 OVER YORK ST

0360 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 84.820 84.820

TON 0.000 0.00

80.40000 84.820 6,819.53

403-34871  
 

0365 *WATERPROOFING (MEMBRANE) 513.000 513.000

SY  0.000 0.00

8.25000 513.000 4,232.25

515-00120  
 

0370 CONCRETE CLASS D (BRIDGE) (SPECIAL) 29.000 17.000

CY  0.000 0.00

445.00000 17.000 7,565.00

601-03041  
 

0375 REINFORCING STEEL 500.000 417.000

LB  0.000 0.00

1.20000 417.000 500.40

602-00000  
 

CAT 0309 $0.00 44,864.68CURRENT AMT 62,084.28 $$

CAT NO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.

0380 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 513.000 513.000

SY  0.000 0.00

7.50000 513.000 3,847.50

202-00246  
 

0385 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 381.600 254.300

SY  127.300 18,585.80

146.00000 381.600 55,713.60

202-00453  
 

0390 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0395 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 89.500 0.000

TON 89.500 7,195.80

80.40000 89.500 7,195.80

403-34871  
 

0400 *WATERPROOFING (MEMBRANE) 513.000 0.000

SY  513.000 4,232.25

8.25000 513.000 4,232.25

515-00120  
 

0405 CONCRETE CLASS D (BRIDGE) (SPECIAL) 31.000 19.000

CY  12.000 5,340.00

445.00000 31.000 13,795.00

601-03041  
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PCN: 14831R-BID   ESTIMATE RUN 06/22/2005

PROJECT: MC R600-226                   ESTIMATE NO: 0004 14:34:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE E-17-GV WB I-76 OVER YORK ST.

0410 REINFORCING STEEL 792.780 313.000

LB  479.780 575.74

1.20000 792.780 951.34

602-00000  
 

CAT 0310 $35,929.59 85,735.49CURRENT AMT 89,485.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0415 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

820.00000 2.000 1,640.00

620-00020  
 

0420 F/A CELLULAR PHONE SERVICE 2,000.000 350.680

F A 0.000 0.00

1.00000 350.680 350.68

700-70222  
 

CAT 0400 $0.00 1,990.68CURRENT AMT 3,640.00 $$

PROJECT TOTAL 116,788.23 $ 684,993.42CURRENT AMT 1,080,277.77 $$


